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Fast Flux Test Facility (FFTF) 
Project (RL-0042)

S. V. Doebler, Senior Director of 
FFTF Closure/(509) 376-0604 

Accessing Cell  522’s Primary Heat Transport System valve to set up 
the draining  process 

T-3 Cask arriving from the Plutonium Finishing Plant
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Notable Accomplishments
Disposition Of Residual Sodium
• Preparations are underway to drain the sodium from the Primary Heat Transport System valves.

Fuel Offload   
• The Plutonium Finishing Plant sodium bonded fuel pin transfer to the FFTF was completed ahead of

schedule on 12/21/2006.

Overview
This section addresses work in Project Baseline Summary RL-0042, Nuclear Facility Deactivation and 
Decommissioning, Fast Flux Test Facility Project.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of December 2006.

FY 2007 Schedule/Cost Performance ($M)

Schedule Performance (+$0.6M/+9.7%): Fiscal year to date positive schedule performance is primarily 
due to the completion of prior-year scope, i.e., Disposable Solid Waste Casks (DSWC) tasks and the 
implementation of Baseline Change Request RL42-2007-001, “Defer Residual Sodium Removal and Achieve 
Surveillance and Maintenance state.”

Cost Performance ($0.2M/+3.4%): Fiscal year to date positive cost performance is primarily the result of 
the reduced effort needed to characterize aerosol filters due to lower than expected radiation levels. 

FY 2007 Funds vs. Spend Forecast ($M)

$ 42.3 $ 29.9 $ 12.4

Variance *

FFTF Project

Projected FY 2007 

Funding

FY 2007 Fiscal Year 

Spend Forecast

* Note: $9.9 M of FY 2007 funding is designated for FY 2008 use.

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion

FFTF Project $6.6 $7.2 $7.0 $0.6 9.7% $0.2 3.4% $29.8

Numbers are rounded to the nearest $0.1M.
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FY 2007 Schedule/Cost Performance ($M), continued

Milestone Achievement

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 1.9 1.8 2.8 2.2 2.6 3.1 2.5 2.6 2.7 2.2 2.8 2.5

Monthly BCWP 2.2 2.4 2.7

Monthly ACWP 1.7 2.6 2.6

FYTD BCWS 1.9 3.8 6.6 8.8 11.4 14.5 17.0 19.5 22.3 24.4 27.3 29.8

FYTD BCWP 2.2 4.6 7.2

FYTD ACWP  1.7 4.3 7.0

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07
May-

07 Jun-07 Jul-07 Aug-07 Sep-07

PBS MSN Title Type Due Date Actual Date Forecast 
Date

Status / 
Comments

RL-0042 M-081-10-T01 Submit Final Sodium Disposition 
Evaluation Report Target 07/31/07 07/31/07 On schedule

RL-0042 M-092-10 Submit Hanford Site Sodium 
Disposition Evaluation Report TPA 07/31/07 07/31/07 On schedule


